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STATE OF IDAHO

DEPARTMENT OF
ENVIRONMENTAL QUALITY

1410 North Hilton  Boise, |daho 83706-1255 » (208) 373-0502 Dirk Kempthome, Governor

Toni Hardesty, Director
December 6, 2005

Mr. Nolan Jensen, FFA/CO Project Manager
U.S. Department of Energy

Idaho Operations Office

1955 Fremont Avenue MS-1222

Idaho Falis, Idaho, {daho 83415

RE: Additional extension for submittal of the WAG 1-10 RD/RAWP Addendum 3 for V-Tanks
Phase 2 Treatment

Dear Mr. Jensen:

| am | receipt of your letter and supporting information of November 30, 2005 (FMDP-RFDP-05-
132) requesting an additional extension for submittal of the WAG 1-10 RD/RAWP Addendum 3
for V-Tanks Phase 2 Treatment from December 31, 2005 to May 31, 21006.

After review of you letter and technical information, | acknowledge that the recent GAC fire,
investigation, and proposed recovery schedule to complete waste treatment is just cause to
grant your extension request. Nevertheless, as this is the second extension request for this
project it is paramount that DOE and its Idaho Cleanup Project contractor implement all
reasonable efforts to complete this project within the additional five month period.

Therefore, DEQ grants the requested extension for submittal of the Draft RD/RAWP Addendum
3 for V-Tanks Phase 2 Treatment from December 31, 2005 to May 31, 2006.

SO

Daryl F. Koch FFA/CO Manager
Waste Management & Remediation Division

DFKl/jc

cc: Nick Ceto, Region 10 EPA
Mark Shaw, DOE-ID
Ted Livieratos, DEQ
Clyde Cody, DEQ
Matt Wilkening, Region 10 EPA



